Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - HAWTHORNE ARMY AMMUNITION PLANT / NV921382295000

Progressin FY97

Awarded surface debrs cleanup at 27 sites.
Siteswith Response Complete | 24 Investigation 49 78 0 TECH $13,828 $253 $0 $0{l Eyoo $1,387 || Completed composting pilot study, 3 sites cleaned.
! Pilot confirmed that Y ellow-D will degrade in composting
High 28 | Interim Actions 3(3) 4(4) TECH $611 $0 $0 $0 41836 process. Completed field work on 84 RI/FS sites.
o FYO01 )
Sitesin Medium 17 Design 5 1 66 TECH $385 $0 $376 $561
Progress Progress Planned for FY98-FY 99
Relative Rik Low 57 RA-C 4 24 67 REG $779 $20 $2,800 $709 || FY02 $1,945 Complete RIFS at 82 sites. Start RD/RA at 19 sites.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $24 $0 Comlpelecl_eanup_ 27 sitesfor l_\lFA. S(a_rl RI/FS at 2 sites.
FYO03 $3,370 || Complete bioventing construction at 3 sites. FY98-06 long
Not Required 0 LTM 0 1 56 $0 $0 $568 $121 term monitoring. Complete final closure of 3 sitesin FY99.
Total Number of Sites 127 Total $15,603 $273 $3,768 $1,391 || FY98-2013** $65,562
@ Navy - FALLON NAS/ NV917002217300 RAB Progressin FY97
Continued freeproduct removal from groundwater at 6 IR
Siteswith Response Complete 3 Investigation 3 26 0 $5,935 $0 $222 $672|| Fyoo $2.432 || Sites (1,2, 6,14, & 16). Freeproduct removal accomplished
! by bioslurpers and skimmers. Intrinsic Bioremediation
High 4 Interim Actions 1(1) 5(14) $3,071 $440 $1,446 $1,106 underway.
o FYO01 $8,020
Sitesin Medium 3 Design 0 1 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 13 RAC 0 0 ’ $374 $0 $0 $0|| Fyo2 $123 Initiate Intrinsic bioremediation for contaminated soils at 6
Cat Not Evaluated RA-O (LTO) 0 0 7 $0 $0 $0 $0 sites. Freeproduct recovery to continue at six sites.
egory FYO03 $1,765 || Mointoring migration of contaminated groundwater to
Not Required LTM 0 1 2 $6 $6 $20 $0 continue. Preparation of aNo Action ROD for 17 sites.
Total Number of Sites 29 Total $9,386 $446 $1,688 $1,778 || FY98-2011** $21,724
‘ Air Force- NELLISAIR FORCE BASE / NV957212411000 RAB Progressin FY97
FY97: Continued long term monitoring for six sites.
Siteswith Response Complete | 41 Investigation 46 1 0 $7,758 $218 $0 $0|| Fyoo $1,414
High 2 Interim Actions 10(10) 0(0) $9,636 $0 $0 $0
o FYO01 $2,286
Sitesin Medium 1 Design 13 0 0 $2,062 $201 $0 $0
Progress Progress Planned for FY98-FY 99
-Reative Risk Low ! RA-C 10 0 2 $8,011 $1.526 $3,229 $0|| Fyo2 $3513 FY 98/99: Plan Remedial Action for two sites, Long term
Category Not Evaluated 0 RA-O (LTO) 0 1 1 $1,795 $509 $658 $1,095 o_peralion of onesite, and Long term monitoring for six
FYO03 $1,620]] sites.
Not Required 2 LT™M 3 5 1 $1,514 $2 $94 $198
Total Number of Sites 47 Total $30,776 $2,456 $3,981 $1,293 || FY 98-2002** $14,709
4@ Defense Special Weapons Agency - NEVADA TEST SITE / NV397149000100 Progressin FY97
Siteswith Response Complete | 2 Investigation 2 25 0 $300 $300(  $1,200]  $2600| Fyoo $3,000
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $5,500
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 0 $0 $0 $0 $0 || FYo2 $5,000
-Relative Risk
Category Not Evaluated | 25 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 27 Total $300 $300 $1,200 $2,600 || FY98-1997** $77,420

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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’ FUDS- LASVEGASAF STA / NV99799F601500

Progressin FY97

Siteswith Response Complete | 0 Investigation 2 1 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 1 $0 $0 $20 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 1 1 $0 $0 $283 $0| Fy02 $0 Begin Remedial Designin FY98. OEW project programmed
Category Not Evaluated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % for 2016.
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $303 $0 || FY 98-2042** $7,052
@ FUDS- STEAD AFB / NV99799F600700 Progressin FY97
Continued efforts with State EPA and Washoe County
Siteswith Response Complete 1 Investigation 2 1 1 $907 $301 $300 $300 EYO00 $140 Health Department to develpe arisk assessment values to
determined the future action for soil and Ground water
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 contamination.
o FYO01 $1,091
Sitesin Medium 0 Design 1 0 1 $211 $71 $0 $300
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RAC 1 1 1 $3,681 $97 $100 $100|f Fy02 $192 FY99: Findize the Closure Action Plan to determined the
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 long term monitoring for ground water and possibly no
egory FYO03 $253 || further action for soil remediation with the regulators.
Not Required 2 LT™M 0 1 1 $0 $0 $120 $39
Total Number of Sites 4 Total $4,799 $469 $520 $739 || FY 98-2047** $5,256

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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